



Council ---

Hometown Plumbing, Contractor for the Geothermal Project at the Public Safety Building, has submitted 4 Change Authorization Requests (CAR). We have lumped these together as Change Order #2 for the project. The CAR's are:

1. \$1080 deduct for the deletion of the sound attenuators on the discharge of the terminal air boxes.
2. \$971 add for an additional return duct and grill
3. \$3657.40 add to furnish and install two 6" control valves
4. \$4849 add for exhaust duct revision

The total cost of the 4 CAR's is \$8397.40. There have been few change orders on this project, and it is nearing completion. Change Order #1 dealt with moving the location of the well field. If you have any questions, please contact me.