

E - Deduct From Items Included In Contract

ITEM NO.	ITEM DESCRIPTION	UNIT PRICE	DEDUCT QUANTITY	DEDUCT AMOUNT
	NONE AT THIS TIME			
DEDUCT SUBTOTAL				

F - Additional Items To Contract

ITEM NO.	ITEM DESCRIPTION	UNIT PRICE	ADD QUANTITY	ADD AMOUNT
	NONE AT THIS TIME			
ADDITIONAL SUBTOTAL				

TOTAL ...

Receipt is acknowledged of this change or extra work and terms of settlement are hereby agreed to. Approved contingent upon funds being available under the existing project agreement or upon Contractor additional funds being made available by a modified project agreement.

All American Concrete, Inc.

Contractor

6/12/08
Date

James C. DeSto
Engineer

By Jodi Simon

Date 5/28/2008

Approved Date June 19, 2008

By Richard W. Bauer

Resolution # Motion # 20315

MEMO

TO: A. J. Johnson, City Administrator

FROM: Steven Boka, Director of Planning, Zoning & Building Safety

SUBJECT: Change Order # 3 for Parallel Taxiway to Runway 12/30

DATE: June 12, 2008

Attached hereto, please find Change Order No. 3 for the Parallel Taxiway to Runway 12/30 project at the Muscatine Municipal Airport, further identified as AIP # 3-19-0063-13, or simply Project 13 for short. Change Order No. 3 adjusts the contract completion date from June 30th to August 15th with final seeding to be completed by September 30th. The additional time is needed because of wet conditions at the airport. There is no cost associated with this request.

The FAA has reviewed and agreed to Change Order No. 3, as requested.

Please place Change Order No. 3 for Project 13 on the agenda for City Council consideration during their June 19th meeting.