
City of Muscatine 

ITEM NUMBER 2024-0054 

AGENDA ITEM SUMMARY DATE: 2/15/2024 

STAFF 
Jon Koch, Water Pollution Control Plant Director 
 
SUBJECT 
Request To Approve Change Order #1, in the Amount of $8,570.66, For The Replacement UV 
(Ultraviolet) Disinfection System Project to Replace a Support Beam and Relocate a Drain Pipe  
 
EXECUTIVE SUMMARY 
Request to approve Change Order #1 for the Replacement UV Disinfection System Project in 
the amount of $8,570.66 to replace a support beam and relocate a drain pipe.  
 
STAFF RECOMMENDATION 
Staff recommends approval of this change order.  
 
BACKGROUND/DISCUSSION 
During concrete cutting to resize the channel for the new UV equipment, a corroded support 
beam for the west side grating was discovered. It was removed and replaced for safety and 
integrity of the grating. Also, an unknown drain pipe was discovered that needed to be 
removed and relocated in order to complete the channel reconfiguration. The pipe was not 
identified on the original plans.  
 
CITY FINANCIAL IMPACT 
This will add $8,570.66 to the $1.2 million project (0.71%). No other change orders are 
anticipated at this time as most of the construction is completed and installation of the 
equipment is all that remains.  
 
ATTACHMENTS 
1. Change Order 1 Replacement UV.240206 



V&K Job No.  20821

February 5, 2024 CHANGE ORDER NO. 1  

REPLACMENT UV DISINFECTION SYSTEM PROJECT
MUSCATINE, IOWA

Change Order No. 1 is for the following modifications to the project:

1. Channel modifications including replacement of grating support 
beam and concrete modifications (GCI PCO 01 & 02). LS $ 8,570.66

Change Order No. 1 increases the contract amount by $ 8,570.66. 
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