



VEENSTRA & KIMM, INC.
3000 Westown Parkway • West Des Moines, Iowa 50266-1320
515-225-8000 • 515-225-7848(FAX) • 800-241-8000(WATS)

September 17, 2009

CHANGE ORDER NO. 2

MUSCATINE, IOWA
WATER POLLUTION CONTROL PLANT IMPROVEMENTS

This change order is to document 5 modifications to the construction contract for the Water Pollution Control Plant Improvements. The modifications included in this change order are for additions and deletions of work to the contract. Compensation for the Contractor for each of the items is based on the Contractor's Proposal as reviewed, negotiated and approved. Modifications to the contract included in Change Order No. 2 are as shown on Attachment A.

Change Order No. 2 to the contract for the Water Pollution Control Plant Improvements provides for an increase of \$56,568 in the contract price.

WILLIAMS BROS. CONSTRUCTION INC.

By Martin K. McGowan
Title PROJECT ENGINEER
Date 9/25/09

CITY OF MUSCATINE, IOWA

By Richard W. Brown
Title Mayor
Date 10/5/09

VEENSTRA & KIMM, INC.

By James C. Lorange
Title Project Manager
Date 9/21/09

ATTEST:

By [Signature]
Title City Clerk
Date 10/5/09

RECEIVED

SEP 23 2009

**WILLIAMS BROTHERS
CONSTRUCTION INC.**

ATTACHMENT A

CHANGE ORDER NO. 2

**WATER POLLUTION CONTROL PLANT IMPROVEMENTS
MUSCATINE, IOWA**

COST CHANGES

1. Delete the upper handrail around a portion of the new primary clarifiers.	- \$7,880
2. Provide revisions to the electrical system as detailed in Field Order No. 1.	+ \$8,627
3. Provide revisions to the electrical system as detailed in Field Order No. 2.	- \$2,003
4. Relocate the existing ductbank around the new Blower Building.	+ \$51,318
5. Remove four sections of the baffle wall in the aeration basins to facilitate washdown and cleaning.	+ <u>\$6,506</u>
TOTAL	+ \$56,568

RECEIVED

SEP 23 2009

WILLIAMS BROTHERS
CONSTRUCTION INC