

AGREEMENT CHANGE ORDER NUMBER 2

To Agreement for Engineering Services
Parallel Taxiway to Runway 12/30
Muscatine Municipal Airport

City of Muscatine, Iowa
215 Sycamore Street
Muscatine, IA 52761

Sponsor

6/10/08

Change Order Date

ANDERSON-BOGERT
Engineers & Surveyors, Inc.
4001 River Ridge Drive NE
Cedar Rapids, IA 52402

Consultant

2/14/07

Date of Agreement

DESCRIPTION OF CHANGES

*INCREASE
In Contract Price*

- | | |
|---|------------|
| 1. Delete Construction Surveys (-\$16,553.44) | \$1,246.56 |
| 2. Add Acceptance Testing (+\$17,800.00) | |

JUSTIFICATION:

- As requested by the FAA, construction surveying was included as a bid item in the construction contract; therefore, it will be provided by the Contractor rather than the Engineer.
- FAA Specifications require the City to provide Acceptance Testing in addition to the quality control testing provided by the Contractor.

The amount of the Agreement will be increased by the sum of: One thousand two hundred forty-six dollars and fifty-six cents (\$1,246.56).

The agreement total including this and previous Change Orders will be: One hundred eighty-four thousand seven hundred thirty-six dollars and sixty-four cents (\$184,736.64).

This document will become a supplement to the Agreement and all provisions will apply hereto.


FOR THE CONSULTANT

FOR THE SPONSOR

ANDERSON-BOGERT
Engineers & Surveyors, Inc.


CITY OF MUSCATINE

By:



William W. Bogert, PE
President

By:



Attest:



Attest:



William W. Bogert, P.E.
Jeffrey C. Morrow, P.E.
Jayne C. DeCoste, P.E.
Todd J. Happel, P.E.
Matthew P. Shock, P.E.
Jon W. Janda, P.E., P.L.S.

Anderson-Bogert Engineers & Surveyors, Inc.

4001 River Ridge Dr. N.E.
Cedar Rapids, IA 52402-7544

Jon H. Bogert, P.E.
Terry F. Chew, P.E.
Jason J. Vavra, P.E.
Rebecca S. Lesnik, P.E.
Leo D. Wooder, P.L.S.

LETTER OF TRANSMITTAL

ATTN: Steve Boka
COMPANY: City of Muscatine
ADDRESS: 215 Sycamore Street
Muscatine, IA 52761

DATE: 6-12-08
PROJECT #: 206174

RE: MUSCATINE MUNICIPAL AIRPORT
Parallel Taxiway to Runway 12/30

WE ARE SENDING YOU:

COPIES	DATE	DESCRIPTION
2	6-10-08	Agreement Change Order No. 2


THESE ARE TRANSMITTED:

- | | |
|--|--|
| <input checked="" type="checkbox"/> FOR APPROVAL | <input type="checkbox"/> FOR REVIEW & COMMENT |
| <input checked="" type="checkbox"/> FOR YOUR USE | <input type="checkbox"/> APPROVED AS NOTED |
| <input type="checkbox"/> FOR YOUR FILES | <input checked="" type="checkbox"/> AS REQUESTED |

REMARKS:

Please send a copy of the fully executed change order to our office. Thank you.

COPY TO: File _____

SIGNED: 
Jayne C. DeCoste, P.E.

MEMO

TO: A. J. Johnson, City Administrator

FROM: Steven Boka, Director of Planning, Zoning & building Safety

SUBJECT: Change Order No. 2 – Professional Services Agreement

DATE: June 12, 2008

Attached hereto is a proposed Change Order No. 2 for the professional services agreement the City has with Anderson-Bogert Engineers and Surveyors, Inc., for the construction of the parallel taxiway to the cross wind runway at the Muscatine Municipal Airport. The change order provides a description of the change and justification for the additional work performed outside of the original agreement.

This change order will result in an increase of \$1,246.56 to the professional services agreement. It has been reviewed by the FAA and they concur with the change. As a result, the City will be responsible for \$62.30 with the balance being the responsibility of the FAA as a part of the overall project cost.

Please place the professional services agreement Change Order No. 2 on the City Council agenda for consideration during their June 19th meeting.