
DOC#2020-0237

MUSCATINE

1459 Washington St
Muscatine, lA 52761<5040

(563) 263-8933
Fax (563) 263-2127

To:

FROM:

DATE:

RE:

Public Works

MEMORANDUM

Brian Stineman Public Works Director

Jim Edgmond, City Engineer

June 25,2020

City Transit

263-8152

Equipment Maintenance

Roadway Maintenance

Collection fls Drainage

Building & Grounds

Engineering

Change Orders 009 and 010 for 2"*^ and Mulberry Roundabout Project
Request to Approve.

INTRODUCTION:

Due to unforeseen underground conflicts extra work had to be done to put in 16" and 12" water
main material for the storm sewer and a conflict required a section of electrical duct bank to be
relocated.

BACKGROUND:

This extra work is necessary to complete the project.

Change Order 009 $ 2,339.20
Change Order 010 $14.880.00

Total= $17,219.20

RECOMMENDATION/RATIONALE:

It is requested that these change orders be approved by City Council and signed by the Mayor.

BACKUP INFORMATION:

1. Change Orders

"I remember Muscatine for its sunsets. I have never seen any

On either side of the ocean that equaled them" — Mark Twain
































